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SYNTEX ORDER COMPLIANCE TRACKING WITH RCRA 3013/CERCLA 106

" DUE DATE

ITEMS: EFFECTIVE DATE OF ORDER ° 9/12/83

POST WARNING SIGNS (para 35-10 days) 9/21/83
(para) ‘
(5) SYNTEX TRENCHES
(8) LAGOON AREA
(10) SLOUGH AREA -
(12) ADJOINING PROPERTY#*
(13) BURN AREA
(15) NEPACCO SPRAY AREA
(17) SPILL AREA

DATE
RECEIVED

9/21/83

- *NOTE: As of 3/78/85 EPA HAS NDT OBRTAINED ACCESS .
QGREEMENT WITH CITY OF VERONA, MISSOURI, AND PER FACILITY PLAN
PAGE 1, FOOTNOTE 2 SYNTEX IS NOT REQUIRED TO CONDUCT ANY RACTIVITY

ON QDJDININB PROPERTY(CITY OF VERONA PROPERTY)

UNTIL 45 DAYS

QFTEB'THE RECEIPT BY SYNTEX OF QPPRDPRIQTE'EQSEMEN.

(36) -FACILITY SAMPLING AND ANALYSIS PLAN(with in 435 days of

effective date)

DUE DATE

(8 LAGOON ARER 10/26/83
(10) SLDOUGH ARERA
(12) ADJOINING PROPERTY
(13) BURN AREA
(15) NEPACCO SPRAY
(17) SPILL AREA
( 3) TRENCHES

AIR

GROUNDWATER

DISAPPROVED 1713784

REVISED PLANS PROVIDED
BY SYNTEX IN RESPONSED TO EPA COMMENTS

40028969
SUPERFUND RECORDS

1

DATE
RECEIVED

10/27/783

1/7192/84

2/720/84
6&/11/81
1/ 3/85
1/21/85



(37) . EPA APPROVAL OF PLAN QND-SCHEﬁULE :
' 2/28/85 EFFECTIVE 3/8/85

-— EPA RECEIVES SUMMARY OF SYNTEX . DECEMBER, 19835
DATA IN CONFIDNETIAL FILE

(38) EPAR ACCEPTS FINAL RESULTS OF PLAN
JAN/ 13986

() EPA RECEIVES REMEDIAL ACITON MARCH, 1986
REPORT (60 DAYS FROM RESULTS =
APPROVAL) : '

( ) EPA APPROVAL OF REMEDIAL
: ACTION (NOT INCONSISTENT
WITH NCP)

(). SYNTEX PROVIDES PLANS AND JULY, 135386
SPECIFICATIONS

( .) EPA APPROVAL OF PLANS AND
SPECIFICATIONS: SCHEDULE
AS SET FORTH IN PLAN

{ ) FINAL REPORT WITH IN
' . 90 REVIEWS AND APPROVES OR
DISAPPROVES. :

FISH AND SEDIMENT SAMPLING AND ANALYSIS bLQN TRACKING
(SEE TACKING SCHEDULE)
C DUE DATE DATE

: B RECEIVED

EFFECTIVE START DATE FROM ORDER 9/12/83

PLAN DUE IN 30 DAYS FROM AEBOVE 10/12/83 10/13/83
EPA DISQ?PRDVQL OF PLAN 2/12/83 2/12/83
SYNTEX:RESUBITS PAN WITH S 1/731/84 3/9/783

EXTENSION OF TIME BY EPA

EPA APPROVAL OF SYNTEX FISH '3/26/84. ' S/26/84
AND SEDIMENT PLAN '



**NOTE - ATTACHED ANNUAL TRACKING

SCHEDULE.
ANNUAL ~ REPORTS 1984 | . RECEIVED *SEE  TRACKING |
- | SCHEDULE FOR DETAILS
1985 | RECEIVED
y86

1987

(FINAL REPORT) 1988

( ) WITHIN IN 90 DAYS OF
RECIPT EPA APPROVES DATA
AND OR FINAL REPORT



-

:FQCILITY PLAN TRACKING:

VERONA PLANT SAMPLING PLAN:

EFFECTIVE DATE

1)

)

3)

4)

)

&)

7)

8)

9)

SAMPLING OF GRID
PATTERN OF FACILITY
SAMPLING OF SPILL AREA

SAMPLING OF NEPACCO SPRAY
IRRIGATION AREA

SAMPLING OF ADJOINING

PROPERTY (assumes the easement
is granted. 45 days prior)
SAMPLING OF SLOUGH AREA
SRMPhINB-DF_BURN ARERA
SAMPLING OF TRENCH AREA
SAMPLING OF LAGOON AREA

SAMPLING OF PRODUCTION
EQUIPMENT '

10)INSTQLLQTIDN OF GROUNDWATER

MONITORING WELLS

WORK
DAYS
40

41

120

- 11)SAMPLING OF GROUNDWATER WELLS 125

' MARCH 8,

1985 (TRACKING
STARTS MARCH 25,
1985)

SDAY ACTUAL
WEEK

5/16/85 5/8/85
5/17/85 COMPLETED
5/20/85  COMPLETED
S5/21/85 COMPLETE
5/28/85  COMPLETED
5/22/85  COMPLETED
5/7/85 COMPLETED
6/28/85  COMPLETED
7/5/85 COMPLETED
9/5/85 COMPLETED

9/12/85

CONTINUES



J18)  FINAL  REPORT 210 FROM 10

EFFECTIVE DATE

DATA REPORTS AS RECEIVED

S LOCATION . DATE
D) ALL SITE 12/85 (DATA IN . 12/85
CONFIDENTIAL FILE) "

1) GA/QC ON DATA NOT RERUIERED AT THIS TINME

2)
2) GA/GC ON DATA
3

3) BGA/OC ON DATA

4)

4) QRA/QC ON DATA

=)
3) GA/QRC/ ON DATA
&)

6) GA/QC ON DARTA

{e-

1711786

BEHIND
SCHEDULE



,

MONTHLY REPORTS REQUIRED

MONTH

APRIL 1,85

MAY 1, 85

- JUNE 3, 85

JULv_i,Bs
AUGUST 1, 85’
SEPTEMBER 3,85
OCTOBER 1, 85
NOVEMBER 1, B85
DECEMBER 4, 85

JANUARY, 2,86

EPA OVERSITE DRTRA
8/1/8% ~ DATA RECEIVED

DUE DATE

5/1/85

- DATE
RECEIVED

5/7/85 _
(107-25a-7059409)
RECEIVED
RECE IVED
RECEIVED
RECEIVED
RECEIVED
RECE IVED

RECEIVED

11712785 DATA RECEIVED RETURN TO ENSV AS UNRERDABLE



